


















































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	17, '23	Sep 24, '23								
					M	T	W	T	F	S	S	M	T	W	T	F	S
1			Project Planning	31 days	Tue 9/19/23	Tue 10/31/23											
2			Review Project Proposal Feedback	4 days	Tue 9/19/23	Fri 9/22/23											
3			Create Project Plan	17 days	Mon 9/25/23	Tue 10/17/23	2										
4			Create system context	17 days	Mon 9/25/23	Tue 10/17/23	2										
5			Create project schedule	17 days	Mon 9/25/23	Tue 10/17/23	2										
6			Review Project Plan	5 days	Wed 10/18/23	Tue 10/24/23	3										
7			Update Project Plan	5 days	Wed 10/25/23	Tue 10/31/23	6										
8			Systems Analysis	15 days	Wed 11/1/23	Tue 11/21/23	7										
9			Create Systems Requirements	5 days	Wed 11/1/23	Tue 11/7/23	7										
10			Create User Interface	5 days	Wed 11/1/23	Tue 11/7/23											
11			Review Systems Requirements	5 days	Wed 11/8/23	Tue 11/14/23	9										
12			Update Systems Requirements	5 days	Wed 11/15/23	Tue 11/21/23	11										
13			System Design	15 days	Wed 11/22/23	Tue 12/12/23	12										
14			Create System Design	5 days	Wed 11/22/23	Tue 11/28/23	12										
15			Review System Design	5 days	Wed 11/29/23	Tue 12/5/23	14										
16			Update System Design	4 days	Wed 12/6/23	Mon 12/11/23	15										
17			Submittal	0 days													
18			Submit Final Project	1 day	Tue 12/12/23	Tue 12/12/23	16										

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: PROJECTSCHEDULE-RA Date: Tue 10/17/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: PROJECTSCHEDULE-RA
Date: Tue 10/17/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			